COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 11/ 04/ 2019

ESTI MATE SUMVARY 09: 28: 17
CONTI D C19664R ESTI MATE NG 0007 PROG SPEC YR: 2005
PCN: 19664R- Bl D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 132.0 DAYS TI ME ALLOW 275 WORK DAYS
SH 14: S- CURVE RECONSTRUCTI ON PERCENT TIME:  48.00 ORI G TI ME ALLON 275 WORK DAYS
PRQJECT NO. FSA0142- 063
SH 14: S- CURVE RECONSTRUCTI ON
NAME OF ROAD:
PRQJECT COUNTI ES: LOGAN
CONTRACTOR:
PARSONS CONSTRUCTI ON GROUP | NC PAY PERI OD ENDI NG 10/ 26/ 2019 DATE TI ME STARTED 03/18/2019
1499 W 120th Avenue, Suite 200 DATE LET 12/ 13/ 2018 DATE WORK BEGAN 03/18/ 2019
DATE AWARDED 01/02/ 2019 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 02/14/2019 DATE ACCEPTED
West i nst er CO 80234 (864)915- 1551 DATE NOTI CE TO PROCEED 03/18/2019
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMT: $ 18, 453, 460. 82 PARTI Cl PATI NG $  7,531,724.03 $ 951, 604. 02
AWARD PRQIJECT AMT: $ 16, 600, 000. 00 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COMPLETE: 40.81% TOTAL EARNI NGS 7,531, 724. 03 951, 604. 02
FUNDS AVAI LABLE: $ 10,921, 736.79 STOCKPI LED MATERI ALS 70, 620. 00 -5,070.00
GROSS EARNI NGS 7,602, 344. 03 946, 534. 02
TOTAL CLAI M5 $ 0.00 RETAI NAGE -208, 846. 39 -28,548.12
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 7,393, 497. 64 917, 985. 90
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANMOUNT DUE 7,393, 497. 64 917, 985. 90
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 917, 985. 90

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO.

CAT NO0200

0005

0010

0015

0020

0025

0030

0035

0040

0045

0050

0055

202- 00008

202- 00010

202- 00019

202- 00021

202- 00035

202- 00195

202- 00200

202- 00203

202- 00210

202- 00220

202- 00240

C19664R

ROADWAY

19664R-BI D
FSA0142- 063

COLORADO DEPARTMENT OF TRANSPORTATI ON

| TEM
DESCRI PTI ON

Tree Trinm ng

*Renoval

Renoval

Renoval

Renoval

*Renoval

*Renoval

*Reroval

*Renoval

*Renoval

*Renoval

of

of Tree
Inlet
of Manhol e
of Pipe
of Medi an Cover
of Sidewal k
of Curb and Gutter
of Concrete Pavenent
of Asphalt Mat
of Asphalt Mat (Pl aning)

ESTI MATE NO 0007

CURRENT
QUANTI TY/
UNI TS
UNI T PRI CE
5. 000
HOUR
346. 57000
26. 000
EACH
750. 90000
41. 000
EACH
920. 58000
22. 000
EACH
1, 088. 40000
6, 693. 000
LF
11. 49000
612. 000
sy
18. 28000
12, 000. 000
5%
14. 67000
19, 000. 000
LF
6. 41000
45, 000. 000
5%
10. 50000
24, 098. 000
sy
1. 50000
92, 778. 000
5%

0. 41000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

4.000
0. 000
4.000

26. 000
0. 000
26. 000

11. 000
0. 000
11. 000

2.000
2.000
4.000

1, 251. 000
59. 000
1, 310. 000

0. 000
0. 000
0. 000

2, 349. 000
1,311. 000
3, 660. 000

4,227.000
1,712. 000
5, 939. 000

18, 593. 610
1,221.000
19, 814. 610

5, 665. 000
251. 000
5, 916. 000

82, 623. 000
0. 000
82, 623. 000

Page 2

ESTI MATE RUN 11/ 04/ 2019

2,176

677.

19, 232

10, 973

12,820

376.

.00

.00

.00

80

91

.00

37

92

50

50

.00

09: 28: 17

AMOUNT

1, 386.

19,523

10, 126

4,353

15, 051.

53, 692

38, 068

208, 053

8,874

33, 875

28

40

38

60

90

.00

20

99

41

00

43



CONTI D

PREV QTY/

CAT NO0200

0060

0065

0070

0075

0080

0085

0090

0095

0100

0105

0110

202- 00250

202- 00700

202- 00805

202-00810

202- 00828

202- 00831

202- 04001

202- 05150

203- 00010

203- 00100

203- 01100

C19664R

19664R- Bl D
FSA0142-063

| TEM
DESCRI PTI ON

ROADWAY

*Renoval of Pavenent Marking

*Renoval

of Light Standard

Renoval

of Overhead Sign Structure

Renoval

of Ground Sign

*Renmoval of Traffic Signal Equi pnent

Head

*Renoval

of Traffic Signal

Pl ug Cul vert

Sandbl asti ng

*Uncl assi fi ed Excavation (Conplete In Place)

Mick Excavati on

Proof Rolling

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0007

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
18, 000. 000
SF
1. 98000
53. 000
EACH
771. 38000
1. 000
EACH
4, 908. 40000
100. 000
EACH
113. 55000
1. 000
LS
8, 318. 55000
2.000
EACH
80. 22000
2.000
EACH
2, 231. 41000
5, 000. 000
SF
3. 96000
23, 020. 000
cy
15. 50000
2, 513. 000
cy
15. 72000
20. 000
HOUR

129. 47000

QrY TH'S PERI OD
QTY TO DATE

504
. 000
504

13.
13.
26.

10, 359
1, 151.
11, 510.

1, 465
1,048
2,513

12.
. 000
20.

000

000

. 000
. 000
. 000

. 000
. 000
. 000

000
000
000

. 000
. 200
. 200

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

000
000
000

000
000
000

000

000
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771.

1, 476

1,663

17,840

16,474

1,035

.00

38

.00

15

71

.00

.00

.00

50

56

76

09: 28: 17

AMOUNT

997.

771.

2,952

1,663

160.

4,462

178, 405

39, 504

2,589

92

38

.00

30

71

44

82

.00

00

36

40



CONTI D: C19664R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 19664R- BI D ESTI MATE RUN 11/ 04/ 2019
PRQIECT: FSA0142- 063 ESTI MATE NO 0007 09: 28: 17
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 203-01500 Bl ading 200. 000 38. 000
HOUR 0. 000 0. 00
115. 24000 38. 000 4,379.12
0120 203-01597  *Pot hol i ng 750. 000 424. 000
HOUR 0. 000 0. 00
246. 74000 424.000 104, 617.76
0125 207-00205  Topsoil 100. 000 0. 000
cy 0. 000 0. 00
75. 09000 0. 000 0. 00
0130 208- 00002 Erosi on Log Type 1 (12 Inch) 1, 820. 000 100. 000
LF 0. 000 0. 00
6. 00000 100. 000 600. 00
0135 208-00035  Aggregate Bag 224. 000 91. 000
LF 0. 000 0. 00
21.23000 91. 000 1,931.93
0140 208-00036 Aggr egat e Bag (Special) 0. 000 0. 000
LF 0. 000 0. 00
3.47000 0. 000 0. 00
0145 208-00045 Concrete Washout Structure 2.000 1. 000
EACH 0. 000 0. 00
21,947.97000 1. 000 21, 947.97
0150 208-00053 StormDrain Inlet Protection (Type |I) (84 Inch) 50. 000 24.000
EACH 0. 000 0. 00
201. 29000 24.000 4,830.96
0155 208- 00054 StormDrain Inlet Protection (Type II) 9. 000 9. 000
EACH 0. 000 0. 00
736. 92000 9. 000 6, 632. 28
0160 208-00056 StormDrain Inlet Protection (Type II1l) 72.000 72.000
EACH 0. 000 0. 00
265. 51000 72.000 19, 116. 72
0165 208-00070  Vehicle Tracki ng Pad 2.000 2.000
EACH 0. 000 0. 00

4,737. 38000 2.000 9,474.76



CONTI D

CAT NO0200

0170

0175

0180

0185

0190

0195

0200

0205

0210

0215

0220

208- 00103

208- 00105

208- 00106

208- 00207

210- 00001

210- 00050

210- 00815

210- 00831

210- 00840

210- 00842

210- 00860

C19664R
19664R- Bl D
FSA0142-063

| TEM
DESCRI PTI ON

ROADWAY

Renoval and Di sposal

Renoval

and Di sposal

Sweepi ng ( Sedi nent

Rernoval )

Er osi on Control

Managenent

Reset Structure

Reset Fire Hydrant

Reset Sign Panel

*Reset

Traffic Signal Head

*Reset Traffic Signal Pole

*Reset

Traffic Signal

*Reset Pedestrian Push Button

of Sedi nent

of Sedi ment

Mast Arm

COLORADO DEPARTMENT OF TRANSPORTATI ON

(Labor)

(Equi prent)

ESTI MATE NO 0007

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
100. 000
HOUR
52. 28000
50. 000
HOUR
119. 71000
20. 000
HOUR
94. 62000
50. 000
DAY
713. 35000
1. 000
EACH
3, 124. 81000
5. 000
EACH
1, 132. 13000
53. 000
EACH
263. 39000
5. 000
EACH
296. 21000
1. 000
EACH
5, 937. 76000
2.000
EACH
444. 32000
4. 000
EACH

80. 22000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

35. 000
0. 000
35. 000

10. 000
0. 000
10. 000

0. 000
0. 000
0. 000

29. 000
4. 000
33. 000

0. 000
0. 000
0. 000

4. 000
0. 000
4.000

2.000
0. 000
2.000

2.000
0. 000
2.000

1. 000
0. 000
1. 000

1. 000
0. 000
1.000

2.000
0. 000
2.000
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ESTI MATE RUN 11/ 04/ 2019

2,853

.00

.00

.00

40

.00

.00

.00

.00

.00

.00

.00

09: 28: 17

AMOUNT

1, 829

1,197

23, 540

4,528

526.

592.

5,937

444,

160.

80

10

.00

55

.00

52

78

42

76

32

44



CONTI D

PREV QTY/

ROADWAY

CAT NO0200

0225 210-00861

0230

210- 00865

0235

210- 04010

0240

210- 04015

0245

210- 04050

0250

212- 00006

0255

212-00032

0260

212- 00050

0265

213-00002

0270

213-00012

0275 213-00061

C19664R
19664R- Bl D
FSA0142-063

| TEM
DESCRI PTI ON

*Reset Wring

*Reset Pedestrian Signal Head

Adj ust

Manhol e

Modi fy Manhol e

Adj ust Val ve Box

Seedi ng (Native)

Soi

Condi ti oni ng

Sod

Ml ching (Weed Free Hay)

Spray-on Mil ch Bl anket

Ml ch Tackifier

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0007

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
1. 000
LS
9, 392. 31000
4. 000
EACH
80. 22000
0. 000
EACH
2, 288. 25000
15. 000
EACH
2, 288. 25000
15. 000
EACH
1, 109. 63000
0. 600
ACRE
1, 419. 87000
0. 600
ACRE
4, 614. 55000
30, 000. 000
SF
0. 71000
0. 600
ACRE
2, 691. 82000
11. 000
ACRE
4, 584. 95000
120. 000
LB

4.91000

QrY TH'S PERI OD
QTY TO DATE

11.

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
15.

000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

000

. 000
11.

000

. 000
. 000
. 000
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20, 594

.00

.00

.00

25

.00

.00

.00

.00

.00

.00

.00

09: 28: 17

AMOUNT

9, 392

160.

34, 323

1,109

50, 434

31

44

.00

75

63

.00

.00

.00

.00

45

.00



CONTI D: C19664R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 19664R- BI D ESTI MATE RUN 11/ 04/ 2019
PRQIECT: FSA0142- 063 ESTI MATE NO 0007 09: 28: 17
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0280 214-00000 Landscape Mai ntenance 1. 000 0. 000
LS 0. 000 0. 00
26, 249. 71000 0. 000 0. 00
0285 304- 06008 *Aggregate Base Course (Class 6) (Special) 14, 833. 000 2,409. 000
cY 2,394. 000 100, 548. 00
42.00000 4,803. 000 201, 726. 00
0290 403-00720 *Hot M x Asphalt (Patching) (Asphalt) 500. 000 118. 090
TON 24.110 5, 304. 20
220. 00000 142. 200 31, 284. 00
0295 403-34751  *Hot Mx Asphalt (Gading SX) (75) (PG 64-28) 18, 497. 400 16, 449. 400
TON 0. 000 0. 00
100. 00000 16, 449. 400 1, 644, 940. 00
0300 412-00190  Concrete Pavenent (Patching) 3, 000. 000 2,795.610
SY 8. 000 680. 00
85. 00000 2,803.610 238, 306. 85
0305 412-00600 Concrete Pavenent (6 Inch) 4, 882. 000 575. 000
SY 415. 000 21,995. 00
53. 00000 990. 000 52, 470. 00
0310 412-00900 *Concrete Pavenent (9 Inch) 50, 482. 000 7,684. 000
SY 5, 165. 000 299, 570. 00
58. 00000 12, 849. 000 745, 242. 00
0315 412-00920 Concrete Pavement (9 Inch) (Fast Track) 5, 447. 000 230. 000
SY 0. 000 0. 00
80. 00000 230. 000 18, 400. 00
0320 420-00112  Geotextile (Drainage) (Cass 1) 12. 000 0. 000
SY 0. 000 0.00
101. 33000 0. 000 0. 00
0325 420-00133 Geotextile (Separator) (C ass 2) 68, 100. 000 12,941. 000
SY 0. 000 0. 00
1. 74000 12, 941. 000 22,517. 34
0330 503-00036 *Drilled Caisson (36 Inch) 243. 000 56. 000
LF 26. 000 9, 750. 00

375. 00000 82. 000 30, 750. 00



CONTI D: C19664R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 19664R- BI D ESTI MATE RUN 11/ 04/ 2019
PRQIECT: FSA0142- 063 ESTI MATE NO 0007 09: 28: 17
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0335 503-00042 *Drilled Caisson (42 Inch) 102. 000 17. 000
LF 0. 000 0.00
450. 00000 17.000 7,650. 00
0340 503-00048 *Drilled Caisson (48 Inch) 21.000 0. 000
LF 0. 000 0.00
525. 00000 0. 000 0.00
0345 506-00212 Riprap (12 Inch) 3. 000 0. 000
CcY 0. 000 0.00
251. 21000 0. 000 0.00
0350 506-01020 Geogri d Rei nf orcenment 68, 100. 000 12, 941. 000
5% 0. 000 0.00
2.00000 12,941. 000 25, 882. 00

0355 603-01125 12 Inch Reinforced Concrete Pipe (Conplete In Place) 411. 000 0. 000
LF 0. 000 0.00
51. 53000 0. 000 0. 00
0360 603-01155 15 Inch Reinforced Concrete Pipe (Conplete In Place) 120. 000 0. 000
LF 0. 000 0. 00
104. 67000 0. 000 0. 00
0365 603-01185 18 Inch Reinforced Concrete Pipe (Conplete In Place) 1, 653. 000 483. 000
LF 0. 000 0.00
70. 00000 483. 000 33, 810. 00
0370 603-01245 24 Inch Reinforced Concrete Pipe (Conplete In Place) 270. 000 206. 000
LF 64. 000 7,680.00
120. 00000 270. 000 32, 400. 00
0375 603-01275 27 Inch Reinforced Concrete Pipe (Conplete In Place) 517. 000 360. 000
LF 0. 000 0.00
95. 00000 360. 000 34, 200. 00
0380 603-01305 30 Inch Reinforced Concrete Pipe (Conplete In Place) 440. 000 312. 000
LF 0. 000 0. 00
100. 00000 312. 000 31, 200. 00
0385 603-01335 33 Inch Reinforced Concrete Pipe (Conplete In Place) 292. 000 292. 000
LF 0. 000 0.00

115. 00000 292. 000 33, 580. 00



CONTI D

ROADWAY

CAT NO0200

0390 603-01365

0395

603- 01425

0400

603- 01485

0405

603- 01545

0410

604- 00305

0415

604- 13005

0420

604- 13010

0425

604-19105

0430

604- 19205

0435

604- 30005

0440 604-30010

C19664R
19664R- Bl D
FSA0142-063

| TEM
DESCRI PTI ON

36 Inch Reinforced Concrete Pipe

42 Inch Reinforced Concrete Pipe

48 I nch Reinforced Concrete Pipe

54 Inch Reinforced Concrete Pipe

Inlet Type C (5 Foot)

Inlet Type 13 (5 Foot)

Inlet Type 13 (10 Foot)

Inlet Type R L 5 (5 Foot)

Inlet Type R L 10 (5 Foot)

Manhol e Sl ab Base (5 Foot)

Manhol e Sl ab Base (10 Foot)

COLORADO DEPARTMENT OF TRANSPORTATI ON

(Conpl ete

(Conpl ete

(Conpl ete

(Conpl ete

ESTI MATE NO 0007

I'n Place)

In Pl ace)

I'n Place)

I'n Pl ace)

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
879. 000
LF
125. 00000
914. 000
LF
135. 00000
787. 000
LF
160. 00000
1, 182. 000
LF
205. 00000
3. 000
EACH
3, 200. 00000
6. 000
EACH
1, 916. 92000
1. 000
EACH
2, 261. 71000
45. 000
EACH
4, 100. 00000
1. 000
EACH
2, 170. 48000
7.000
EACH
5, 273. 11000
29. 000
EACH

6, 500. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

. 000
0. 000
. 000

914. 000
0. 000

914. 000

. 000
. 000
. 000

929. 000
. 000

1,174.000

0. 000
0. 000
0. 000

0. 000
1. 000
1. 000

0. 000
0. 000
0. 000

18. 000
0. 000
18. 000

0. 000
0. 000
0. 000

3. 000
0. 000
3. 000

17. 000
1. 000
18. 000

Page 9
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16, 640

50, 225

1,916

6, 500

.00

.00

00

00

.00

92

.00

.00

.00

.00

00

09: 28: 17

AMOUNT

21, 000

123, 390

125, 920

240, 670

1,916

73, 800

15,819

117, 000

00

00

00

00

.00

92

.00

00

.00

33

00



CONTI D

PREV QTY/

ROADWAY

CAT NO0200

0445 604-39000

0450

606- 00301

0455

606- 01370

0460

606- 02005

0465

607- 11525

0470

608- 00000

0475

608- 00010

0480

608-10010

0485

609- 20010

0490

609-21010

0495 609-21020

C19664R

19664R- Bl D
FSA0142-063

| TEM
DESCRI PTI ON

Manhol e Speci al

Cuardrail

Type 3 (6-3 Post

Spaci ng)

Transition Type 3G

End Anchorage (Fl ared)

Fence (Plastic)

*Concrete Sidewal k

*Concrete Curb Ranmp

*Si dewal k Drain

*Curb Type 2 (Section B)

Curb and Gutter Type 2 (Section |-B)

Curb and CGutter Type 2 (Section |l-B)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0007

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
6. 000
EACH
9, 634. 63000
0. 000
LF
47. 97000
0. 000
EACH
2, 468. 97000
0. 000
EACH
2, 818. 90000
3, 245. 000
LF
1. 27000
9, 991. 000
%
65. 00000
2, 200. 000
sy
200. 00000
7. 000
EACH
1, 018. 92000
452. 000
LF
28. 18000
8, 259. 000
LF
18. 38000
18, 000. 000
LF

20. 83000

QrY TH'S PERI OD
QTY TO DATE

1, 654.
. 000
1, 654.

425.
1, 320.
1,745

1,197
1, 251.
2,448.

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

000

000

000
000
000

. 000
20.
589.

000
000

. 000
. 000
. 000

. 000
26.
26.

000
000

. 000
. 000
. 000

000
000
000
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19, 269

85, 800

4, 000

732.

2,426

26, 058

26

.00

.00

.00

.00

00

00

.00

33

09: 28: 17

AMOUNT

28,903

2,100

113, 425

117, 800

732.

4,907

50, 991.

89

.00

.00

.00

58

00

00

.00

68

46

84



CONTI D: C19664R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 19664R- BI D ESTI MATE RUN 11/ 04/2019
PRQIECT: FSA0142- 063 ESTI MATE NO 0007 09: 28: 17
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0500 609-24003 *Cutter Type 2 (3 Foot) 80. 000 0. 000
LF 27.000 1,091.61
40. 43000 27.000 1,091.61
0505 609-24004 *Qutter Type 2 (4 Foot) 885. 000 208. 000
LF 132. 000 5, 660. 16
42.88000 340. 000 14,579. 20
0510 609-24008 *CQutter Type 2 (8 Foot) 1,071. 000 0. 000
LF 137. 000 13, 093. 09
95. 57000 137. 000 13, 093. 09
0515 610-00020  *Medi an Cover Material (Patterned Concrete) 35, 395. 000 0. 000
SF 0. 000 0. 00
12. 50000 0. 000 0. 00
0520 612-00101  *Delineator (Drivable Concrete Installation) (Type I) 100. 000 93. 000
EACH 0. 000 0.00
113. 21000 93. 000 10, 528. 53
0523 612-00102 Delin (Drv Conc Inst) (Ty I1) 65. 000 65. 000
EACH 0. 000 0. 00
120. 75000 65. 000 7,848.75
0525 612-00103  *Delineator (Drivable Concrete Installation) (Type 50. 000 34. 000
(N
) EACH 0. 000 0.00
124. 53000 34.000 4,234.02
0530 613-00200 *2 Inch Electrical Conduit 395. 000 298. 000
LF 97. 000 1,676. 16
17. 28000 395. 000 6, 825. 60
0535 613-00206 *2 Inch Electrical Conduit (Bored) 2,616. 000 2,616. 000
LF 0. 000 0.00
16. 04000 2,616. 000 41, 960. 64
0540 613-00300 *3 Inch Electrical Conduit 560. 000 405. 000
LF 113. 000 1,534.54
13. 58000 518. 000 7,034. 44
0545 613-00306 *3 Inch Electrical Conduit (Bored) 3, 120. 000 812. 000
LF 0. 000 0.00

18. 51000 812. 000 15, 030. 12



CONTI D

PREV QTY/

CAT NO0200

0550

0555

0557

0560

0565

0570

0575

0580

0583

0585

0590

613-01200

613- 07016

613-01400

613- 07034

613- 10000

613-13000

613- 34300

613-40010

613- 50100

614- 00011

614-00012

C19664R
19664R- Bl D
FSA0142-063

| TEM
DESCRI PTI ON

ROADWAY

*2 Inch Electrical

*Pul |

Box (16"x16"x6")

4 In Elec Cond (P) CO #4

*Pul |

Box (24"x36"x18")

*Wring

*Lum naire (LED)

*Li ght Standard Metal

(30 Foot)

*Li ght Standard Foundati on

Lighting Ctrl Center

*Si gn Panel

(Class 1)

*Sign Panel (Class I1)

Conduit (Plastic)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0007

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
2, 679. 000
LF
10. 68000
39. 000
EACH
1, 283. 57000
5, 100. 000
LF
13. 00000
25. 000
EACH
1, 308. 26000
1. 000
LS
57, 908. 96000
38. 000
EACH
617. 10000
15. 000
EACH
2, 270. 94000
40. 000
EACH
1, 456. 36000
5. 000
EACH
8, 327. 00000
2, 224. 000
SF
22. 64000
83. 000
SF

29. 44000

QrY TH'S PERI OD
QTY TO DATE

56.
. 000
56.

20.

14

11.
. 000
11.

11.

000

000

000

. 000
20.

000

. 000
. 000
. 000

. 000
. 000
. 000

. 750
. 000
. 750

000

. 000
14

000

000

000

000

. 000
11.

000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

Page 12

ESTI MATE RUN 11/ 04/ 2019

2,616

.00

.00

.00

52

.00

.00

.00

.00

.00

.00

.00

09: 28: 17

AMOUNT

598.

25, 671.

7,540

10, 466

43, 431.

8, 639

24,980

16,019

8, 327

08

40

00

08

72

40

34

96

00

.00

.00



CONTI D: C19664R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13

PCN: 19664R- BI D ESTI MATE RUN 11/ 04/2019
PRQIECT: FSA0142- 063 ESTI MATE NO 0007 09: 28: 17
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0595 614-01502  *Steel Sign Support (2-1nch Round)(Post & Socket) 1, 940. 000 0. 000
LF 0. 000 0. 00
24.91000 0. 000 0. 00
0600 614-01572 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 381. 000 0. 000
Sli pbase
LF 0. 000 0. 00
43. 02000 0. 000 0. 00
0605 614-10160 *Si gnal Head Backpl at es 56. 000 0. 000
EACH 0. 000 0. 00
228. 33000 0. 000 0. 00
0610 614-70150 *Pedestrian Signal Face (16) (Countdown) 32. 000 0. 000
EACH 2.000 1, 369. 96
684. 98000 2.000 1, 369. 96
0610 MATERI AL ALLOWANCE Traffic Equi pnent 6. 000
EACH -2.000 -550. 00
275. 00000 4.000 1, 100. 00
0615 614-70336 *Traffic Signal Face (12-12-12) 82. 000 0. 000
EACH 14. 000 12, 095. 16
863. 94000 14. 000 12, 095. 16
0615 MATERI AL ALLOWANCE Traffic Equi pnent 10. 000
EACH -10. 000 -3, 600. 00
360. 00000 0. 000 0. 00
0620 614-70448 *Traffic Signal Face (12-12-12-12) 19. 000 0. 000
EACH 2.000 2,505. 44
1, 252. 72000 2.000 2,505. 44
0620 MATERI AL ALLOWANCE Traffic Equi pnent 8. 000
EACH -2.000 -920. 00
460. 00000 6. 000 2,760. 00
0625 614-72855 *Traffic Signal Controller Cabinet 4.000 0. 000
EACH 0. 000 0. 00
29, 031. 00000 0. 000 0. 00
0625 MATERI AL ALLOWANCE Control | er Cabi net 4. 000
EACH 0. 000 0.00

11, 440. 00000 4. 000 45, 760. 00



CONTI D

ROADWAY

CAT NO0200

0630 614-72860

0635

614- 72866

0640

614- 72886

0645

614-81125

0650

614-81130

0655

614-81135

0660

614-81140

0665

614-81145

0670

614-81150

0675

614-81155

0680 614-86800

C19664R

19664R- Bl D
FSA0142-063

| TEM
DESCRI PTI ON

*Pedestrian Push Button

*Fire Preenption Unit and Tiner

*| ntersection Detection System (Canera)

*Traffic Signal-Light Pole Steel (1-25

*Traffic Signal-Light Pole Steel (1-30

*Traffic Signal-Light Pole Steel (1-35

*Traffic Signal-Light Pole Steel (1-40

*Traffic Signal-Light Pole Steel (1-45

*Traffic Signal-Light Pole Steel (1-50

*Traffic Signal-Light Pole Steel (1-55

*Uni nterrupted Power Supply

Foot

Foot

Foot

Foot

Foot

Foot

Foot

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0007

Arm

Arm

Arm

Arm

Arm

Arm

Arm

30. 000

1, 610. 64000

8. 000
EACH
5, 825. 46000

20. 000
EACH
9, 000. 00000

1. 000
EACH

12, 292. 69000

5. 000
EACH

12, 453. 14000

4. 000
EACH

14, 193. 37000

7.000

14, 538. 95000

5. 000

17, 858. 97000

1. 000

18, 899. 40000

1. 000
EACH

21, 307. 34000

4.000

9, 333. 07000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

1. 000
0. 000
1. 000

0. 000
0. 000
0. 000

2.000
0. 000
2.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 14

ESTI MATE RUN 11/ 04/ 2019

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

09: 28: 17

AMOUNT

12, 453

29,077

.00

.00

.00

.00

14

.00

90

.00

.00

.00

.00



CONTI D: C19664R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 15

PCN: 19664R- Bl D ESTI MATE RUN
PRQJECT: FSA0142- 063 ESTI MATE NO. 0007
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0680 MATERI AL ALLOWANCE Traffic Equi pnent 4. 000
EACH 0. 000 0.00
5, 250. 00000 4.000 21, 000. 00
0685 614-87704 *Ethernet Radio (Single Cient) 4. 000 0. 000
EACH 0. 000 0. 00
3, 616. 23000 0. 000 0. 00
0687 624-20025 24 In Drainage Pipe (CL 0) (CIP) 40. 000 40. 000
LF 0. 000 0.00
80. 00000 40. 000 3, 200. 00
0690 625-00000 *Construction Surveying 1.000 0. 550
LS 0. 050 1, 086. 85
21, 736. 94000 0. 600 13, 042. 16
0695 626- 00000 *Mobi | i zati on 1. 000 0. 600
LS 0. 000 0.00
950, 296. 25000 0. 600 570, 177. 75
0700 626-01103 *Public Information Services (Tier II1) 1. 000 0. 550
LS 0. 050 721. 49
14, 429. 73000 0. 600 8, 657. 84
0705 627-00008 *Modi fi ed Epoxy Pavenent Marking 271. 000 0. 000
GAL 0. 000 0. 00
117. 30000 0. 000 0. 00
0710 627-00013 *Paverent Marking Paint (H gh Build) 693. 000 354. 000
GAL 0. 000 0. 00
45. 48000 354. 000 16, 099. 92
0715 627-01010 *Preformed Pl astic Pavement Marking (Type 1) (Inlaid) 9, 332. 000 0. 000
SF 0. 000 0.00
14. 30000 0. 000 0. 00
0720 627-02010 *Preforned Pl astic Pavement Marking (Type 11) (Inlaid) 1, 051. 000 0. 000
SF 0. 000 0. 00
15. 86000 0. 000 0. 00
0725 627-30323  *Preformed Plastic Pavement Marking (Wrd-Synbol) (Type 2, 156. 000 0. 000
1)(In
A SF 0. 000 0. 00

21. 84000 0. 000 0. 00



CONTI D: C19664R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 16

PCN: 19664R- BI D ESTI MATE RUN 11/ 04/2019
PRQIECT: FSA0142- 063 ESTI MATE NO 0007 09: 28: 17
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0730 627-30328 *Preformed Plastic Pavement Marking (Xwal k- St op 10, 126. 000 0. 000
Li ne) (Type |
SF 0. 000 0. 00
14. 60000 0. 000 0. 00
0735 630-00000  *Flaggi ng 13, 000. 000 5, 981. 800
HOUR 1, 600. 200 46, 197. 77
28. 87000 7,582. 000 218,892. 34
0740 630-00003 *Uniforned Traffic Control 20. 500 20. 500
HOUR 0. 000 0. 00
101. 89000 20. 500 2,088. 75
0745 630-00006  *Unifornmed Traffic Control (Vehicle) 20. 500 20. 500
HOUR 0. 000 0. 00
33. 96000 20. 500 696. 18
0750 630-00007 *Traffic Control Inspection 150. 000 23.000
DAY 0. 000 0.00
226. 43000 23.000 5, 207. 89
0755 630-00012 *Traffic Control Management 300. 000 158. 000
DAY 28. 000 7,000. 00
250. 00000 186. 000 46, 500. 00
0760 630-00040 *Traffic Incident Managenent Plan Devel opment 1. 000 0. 500
LS 0. 000 0. 00
8, 560. 19000 0. 500 4,280.10
0765 630-00041  *Traffic Incident Managenent Plan Inplenentation 0. 000 0. 000
MON 0. 000 0. 00
358. 51000 0. 000 0. 00
0767 630-80002 Fl ash Beacon (Sol ar) 6. 000 2.000
EACH 0. 000 0. 00
600. 00000 2.000 1, 200. 00
0770 630-80335 *Barricade (Type 3 MA) (Tenporary) 80. 000 40. 000
EACH 0. 000 0. 00
113. 21000 40. 000 4,528. 40
0775 630-80341  *Construction Traffic Sign (Panel Size A) 310. 000 155. 000
EACH 0. 000 0. 00

96. 23000 155. 000 14, 915. 65



CONTI D: C19664R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 17

PCN: 19664R- BI D ESTI MATE RUN 11/ 04/2019
PRQIECT: FSA0142- 063 ESTI MATE NO 0007 09: 28: 17
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0780 630-80342  *Construction Traffic Sign (Panel Size B) 250. 000 105. 000
EACH 0. 000 0.00
135. 86000 105. 000 14, 265. 30
0785 630-80344  *Construction Traffic Sign (Special) 500. 000 214.000
SF 0. 000 0. 00
16. 98000 214.000 3,633.72
0790 630-80350 *Vertical Panel 226. 000 113. 000
EACH 0. 000 0.00
39. 62000 113. 000 4,477. 06
0795 630- 80355 *Portabl e Message Sign Panel 5. 000 2.500
EACH 0. 000 0. 00
7,924. 93000 2.500 19, 812.33
0800 630-80356  *Advance Warning Flashing or Sequencing Arrow Panel (A 6. 000 3. 000
Type
ype) EACH 0. 000 0.00
2,264.27000 3. 000 6, 792. 81
0805 630-80360  *Drum Channel i zi ng Device 410. 000 205. 000
EACH 0. 000 0. 00
52. 08000 205. 000 10, 676. 40
0807 630-80363  Drum Channel Dev (Light) (F) 10. 000 5. 000
EACH 0. 000 0. 00
85. 00000 5. 000 425. 00
0810 630-80367 *Portable Traffic Speed Monitor 4. 000 2.000
EACH 0. 000 0. 00
4,528. 53000 2.000 9, 057. 06
0815 630-80380 *Traffic Cone 250. 000 125. 000
EACH 0. 000 0.00
13. 59000 125. 000 1, 698. 75
0817 630-80391 Channel Dev (Fixed) 150. 000 28.500
EACH 0. 000 0. 00
100. 00000 28.500 2,850. 00
0820 630-80520  *Mbbile Paverment Marking Zone 10. 000 0. 000
DAY 0. 000 0. 00

1, 436. 34000 0. 000 0. 00



CONTI D: C19664R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 18

PCN: 19664R- BI D ESTI MATE RUN 11/ 04/2019
PRQIECT: FSA0142- 063 ESTI MATE NO 0007 09: 28: 17
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0823 630-85041 Mobi | e Attenuator 7.000 7.000
DAY 0. 000 0. 00
600. 00000 7.000 4,200. 00
0825 630-86810 *Traffic Signal (Tenporary) 13. 000 3. 000
EACH 0. 000 0.00
27, 000. 00000 3. 000 81, 000. 00
0830 700-70010 F/ A Mnor Contract Revisions 250, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0835 700-70011 F/ A Partnering 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0840 700-70012 F/ A Asphalt Pavenent Incentive 30, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0845 700-70013 F/ A Concrete Pavenent |ncentive 100, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0850 700-70016 F/ A Fuel Cost Adjustnent 50, 000. 000 -10, 381. 840
F A 0. 000 0. 00
1. 00000 -10, 381. 840 -10, 381. 84
0855 700-70018 F/ A Roadway Snoot hness Incentive 100, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0860 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 155, 000. 000 139, 517. 830
F A 0. 000 0. 00
1. 00000 139, 517. 830 139, 517. 83
0865 700-70023 F/ A On- The-Job Trai nee 19, 200. 000 17, 580. 000
F A 1, 550. 000 1, 550. 00
1. 00000 19, 130. 000 19, 130. 00
0867 700-70111 Project First Program 0. 000 0. 000
F A 0. 000 0. 00

1. 00000 0. 000 0. 00



CONTI D:

CAT NO0200

0870 700-70210

0875

700-70220

0880

700- 70270

0885

700- 70310

0890

700- 70380

0895

700- 70589

0900 700-70594

CAT NO0300

0905 202-00165

0910 202-00425

0915 202- 00495

C19664R
19664R- Bl D
FSA0142-063

| TEM
DESCRI PTI ON

ROADWAY

F/ A Lights

F/ A Phone Service

F/ A Wt er

Li nes

F/ A Landscapi ng

F/ A Erosion Control

F/ A Envi ronnent al

F/ A DRB Standing Conmittee

STRUCTURES

*Rermoval of Wall

Renoval

of Bridge Railing

Renoval of Portions of Present

COLORADO DEPARTMENT OF TRANSPORTATI ON

Health & Safety Managenent

Structure

ESTI MATE NO

CAT 0200

LF

76 $ 7,225,728,

0007
CURRENT PREV QTY/
QUANTI TY/ QrY TH'S PERI OD
UNI TS QTY TO DATE
UNI'T PRI CE
300, 000. 000 281, 662. 770
0. 000
1. 00000 281, 662. 770
1, 500. 000 0. 000
0. 000
1. 00000 0. 000
200, 000. 000 153, 990. 620
22,453. 750
1. 00000 176, 444. 370
30, 000. 000 0. 000
0. 000
1. 00000 0. 000
0. 000 0. 000
0. 000
1. 00000 0. 000
0. 000 0. 000
0. 000
1. 00000 0. 000
0. 000 0. 000
0. 000
1. 00000 0. 000
CURRENT AMI $17, 888, 965.32 $

1. 000 0.500

0. 000

6, 958. 75000 0.500
278. 000 0. 000

0. 000

13. 83000 0. 000

1. 000 0. 500

0. 000

37,122. 86000 0.500

Page 19

ESTI MATE RUN 11/ 04/ 2019

22, 453.

883, 645.

.00
3, 479.

.00
0

.00
18, 561.

09: 28: 17
CUMULATI VE
AMOUNT

.00
281, 662. 77

.00
0. 00

75
176, 444. 37

.00
0. 00

.00
0. 00

.00
0. 00

.00
0. 00

38

.00

43



CONTI D: C19664R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 20

PCN: 19664R- BI D ESTI MATE RUN 11/ 04/2019
PRQIECT: FSA0142- 063 ESTI MATE NO 0007 09: 28: 17
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 STRUCTURES

0920 206- 00000 Structure Excavation 1, 000. 000 986. 740
cY 0. 000 0.00
22. 42000 986. 740 22,122. 71
0925 206-00100 Structure Backfill (Cass 1) 1, 000. 000 809. 000
cY 0. 000 0. 00
54. 76000 809. 000 44,300. 84
0930 210-00425 Reset Bridge Railing 179. 000 89. 500
LF 89. 000 4,377.91
49. 19000 178. 500 8, 780. 42
0935 518-01002 Bri dge Expansion Device (0-2 Inch) 65. 000 0. 000
LF 0. 000 0. 00
52. 67000 0. 000 0.00
0940 601-03050 Concrete Class D (Wall) 328. 000 184. 000
cY 3. 000 1, 590. 00
530. 00000 187. 000 99, 110. 00
0945 601-40400 Structural Concrete Stain 376. 000 0. 000
SY 0. 000 0. 00
3. 40000 0. 000 0.00
0950 602-00020 Rei nforcing Steel (Epoxy Coated) 28, 786. 000 22,138. 000
LB 530. 000 938. 10
1. 77000 22,668. 000 40, 122. 36
0955 604- 25000 Vane Grate Inlet Special 2.000 1. 000
EACH 0. 000 0. 00
9, 944. 62000 1. 000 9, 944. 62
0960 606-11030 Bridge Rail Type 10M 185. 000 0. 000
LF 0. 000 0.00
275.72000 0. 000 0. 00
0965 606-11032 Bridge Rail Type 10M (Special) 179. 000 0. 000
LF 179. 000 55, 982. 25
312. 75000 179. 000 55, 982. 25

CAT 0300 CURRENT AMT $ 490, 284.22 % 62,888.26% 302,404.01



CONTI D: C19664R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 21

PCN: 19664R- BI D ESTI MATE RUN 11/ 04/2019
PRQIECT: FSA0142- 063 ESTI MATE NO 0007 09: 28: 17
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0970 620- 00002 Field Ofice (Cass 2) 1. 000 1. 000
EACH 0. 000 0.00
43, 021. 03000 1. 000 43, 021. 03
0975 620-00012 Field Laboratory (C ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
25,812. 62000 1. 000 25, 812. 62
0980 620-00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0.00
5, 377. 63000 1. 000 5,377.63
CAT 0400 CURRENT AMT $ 74,211.28 % 0.00% 74,211. 28

PRQJECT TOTAL CURRENT AMI $18, 453, 460.82 $ 946,534.02% 7,602, 343. 99



